

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	05-02-2026
Team ID	LTVIP2026TMIDS77487
Project Name	Househunt: finding your perfect rental home
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Product Backlog & Sprint Schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User Authentication	USN-1	As a user, I can sign up and log in securely.	3	High	
		USN-2		2	Medium	

			As a user, I can reset my password.			
Sprint-2	Crime Posting	USN-3	As a client, I can post a Complaint.	2	High	
Sprint-3	Application	USN-4	As a Agent, I can take care of queries.	3	High	
		USN-5		2	High	
		USN-6	As a user, I can complaint.	2	Medium	
Sprint-4	Payment Integration & Reviews	USN-7		3	High	
		USN-8	As a user, I can leave a review after project completion.	2	Medium	

		USN-9		2	Medium	

Project Tracker, Velocity & Burndown Chart

Sprint	Total Story Points	Duration	Story Points Completed
Sprint-1	20	6 Days	20
Sprint-2	20	6 Days	20
Sprint-3	20	6 Days	20
Sprint-4	20	6 Days	20